

## **THE QUALITY IMPORTANCE IN A PROJECT MANAGEMENT COMPLEXITY ENVIRONMENT**

Adrian UNGUREANU, Bucharest, Romania, [aungureanu75@yahoo.com](mailto:aungureanu75@yahoo.com)  
Anca VARGA, Bucharest, Romania, [anca2063@yahoo.com](mailto:anca2063@yahoo.com)

**Abstract:** A project is a temporary endeavor undertaken to create a unique product, service or result. The temporary nature of project indicates a definite beginning and end. The end is reached when the project's objectives have been achieved or when the project is terminated because its objectives will not or cannot be met, when the need for the project no longer exist. Temporary does not necessarily mean short in duration. Temporary does not generally apply to the product, service, or result created by project; most projects are undertaken to create a lasting outcome. For example, a project build a national monument will create a result expected to last centuries. Projects can also have social, economic, and environmental impacts that far outlast the projects themselves.

### **Bibliography:**

Prince 2, London: Stationery Office

A Guide to the Project Management Body of Knowledge, PMBOK Guide - Fourth edition, Project Management Institute

[www.itiil-officialsite.com](http://www.itiil-officialsite.com)

[www.pmi.org](http://www.pmi.org)